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Grant Number:

B-08-DN-44-0001

Grantee Name:

Rhode Island State Program

Grant Amount:

$19,600,000.00

Estimated PI/RL Funds:

$1,427,732.00

Obligation Date: Award Date:

03/12/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

Total Budget:

$21,027,732.00

Disasters:

No Disasters Found

Declaration Number

Narratives

Areas of Greatest Need:

Progress Towards National Objective Targets:
 
Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households.  All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).
 
Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA).  All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI.  It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective. 
 
Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective.  A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.
 
Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI).  Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective. 
 
State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA). 
 
Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:

Progress Towards Activity Type Targets
 
To date, Rhode Island has committed nearly all funds allocated under NSP I to site-specific projects.  Activity Type expenditure goals have
been achieved in nearly all categories.  As anticipated, demand has exceeded resources available.  Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered.  Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed.  The next report will provide
a comprehensive account of obligations in DRGR.
 

Definitions and Descriptions:

Active

QPR Contact:Grant Status:

No QPR Contact Found
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$0.00

N/A

$572,222.09

$0.00

$0.00

$572,222.09

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$20,427,687.06

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$0.00

$1,057,322.09

$20,427,687.06

Overall

Program Income Received

$0.00

$1,057,322.09

The State of Rhode Island is currently on pace to meet and exceed the National Objective requirements of the
Neighborhood Stabilization Program.  Since the programs implementation, our office has continued to develop and
foster relationships with non profit and for profit developers.  This community building/public outreach has resulted in
the acquisitions of dozens of potential units currently in the land bank program and will result in LMMI rental housing

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$61,821.09

$0.00

To Date

Limit on Public Services

$0.00

0.00%

0.00%

Overall Benefit Percentage (Projected)

$61,821.09

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Required

$1,960,000.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective Target Actual

NSP Only - LH - 25% Set-Aside $4,900,000.00 $8,489,295.81

Overall Benefit Percentage (Actual)

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$572,222.09 $572,222.09Total Funds Drawdown
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and homeownership opportunities.  Land Bank expenditures have nearly met Neighborhood Stabilization Plan
Targets.
 
The State of Rhode Island & Rhode Island housing are also assisting with the acquisitions of potential units located
within Low Moderate Areas which we anticipate will result in the development of additional Low Moderate Housing
Units.  Acquisitions Financing Assistance has been provided to more than 2 dozen homebuyers within our NSP
targeted areas. 
 
During the third quarter our office expects to expend additional resources in both acquisitions development financing
and homebuyers acquisition financing. 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds

Drawdown

Project Funds

Budgeted

Program Funds

Drawdown

099, Administrative Costs $61,821.09 $1,960,000.00 $61,821.09

101, State Homebuyer Assistance $0.00 $2,298,000.00 $0.00

102, State Acquisition/Rehabilitation $0.00 $7,338,000.00 $0.00

103, Land Bank $510,401.00 $4,100,000.00 $510,401.00

104, State Demolition/Infrastructure $0.00 $864,000.00 $0.00

105, Homebuyer Counseling $0.00 $40,000.00 $0.00

107, Providence Homebuyer Assistance $0.00 $300,000.00 $0.00

108, Providence Acquisition/Rehabilitation $0.00 $1,800,000.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,054,487.00

N/A State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$1,054,487.00

$0.00

$0.00

$0.00

$61,821.09

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

099-1a

$61,821.09

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$61,821.09

To Date

03/09/2009

 (  )

$61,821.09

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode
Island Housing) for administration of the State's NSP.

Location Description:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities.

Administration
The State has reserved 10% ($1,960,000) for administration of the RI NSP. These funds will be used by Rhode Island Housing
and the Office of Housing and Community Development for staff and costs directly related to the administration of the program.
In addition, a portion of the funds may be distributed to municipalities which are administering programs, as previously
indicated.

Activity Progress Narrative:

State AdministrationActivity Title:

Project Number:

099

Project Title:

Administrative Costs

$61,821.09     Program Funds Drawdown $61,821.09

5

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$360,155.94

N/A City of Providence

Total Projected Budget from All Sources

Match Contributed

$360,155.94

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

099-1b

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

03/09/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Providence's Administration Allocation.

Location Description:

Providence NSP Areas.

Due to its relative need that the City of Providence will serve as a subrecipient for a portion of the funding targeted to that
community. The City will initially receive one-third (1/3) of its approximate expenditure goal (or $3,000,000) plus 10%
administration ($300,000) to expend on specific programs/activities consistent with a plan submitted by the City and approved
by the State. Programs funded must meet the threshold requirements imposed on individual activities. If the community
expends all funds allocated, it may reapply for a portion of the remaining City's current expenditure goal, consistent with the
same requirements.  Currently, the City of Providence has not requested any reimbursements for Administrative fees.  We
anticipate that the City of Providence will request reimbursements for the next QPR.

Activity Progress Narrative:

Providence AdministrationActivity Title:

Project Number:

099

Project Title:

Administrative Costs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$485,100.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$485,100.00

$0.00

$0.00

$0.00

$485,100.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

101-1 (Various Addresses Detailed)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

06/15/2009

$485,100.00

To Date

01/08/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

    •  63 Grantland Road, Cranston ($21,600)
    •  24 Oneida Street, Cranston ($18,200)
    •  87 Norfolk Street, Cranston ($22,000)
    •  93 Westcott Avenue, Cranston ($23,400)
    •
    •  291 Benefit Street, Pawtucket ($16,380)
    •  81 Dawson Street, Pawtucket ($21,400)
    •  57 Fiore Street, Pawtucket ($31,000)
    •  125 Olympia Avenue, Pawtucket ($24,500)
    •  526 Power Road, Pawtucket ($22,000)
    •  535 Power Road, Pawtucket ($24,400)
    •  108 Woodbury Street, Pawtucket ($27,400)
    •   
    •  50 Chapin Avenue, Providence ($27,360)
    •  162 Devonshire, Providence ($18,000)
    •  35 Peter Street, Providence ($18,560)
    •  117 Salina Street, Providence ($16,300)
    •  282 Vermont Avenue, Providence ($25,000)
    •
    •  39 Bayonne Street, Warwick ($35,000)
    •  77 Oakhurst, Warwick ($26,000)
    •  233 Pierce Avenue, Warwick ($33,000)
    •   
    •  152 New London Avenue, West Warwick ($16,000)
    •  22 Wood Street, West Warwick ($17,600)

Acquisition FinancingActivity Title:

Project Number:

101

Project Title:

State Homebuyer Assistance

$0.00     Program Funds Drawdown $0.00
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Location Description:

NSP Target Areas:

    •  Cranston ($85,200)
    •  Pawtucket ($167,080)
    •  Providence ($105,220)
    •  Warwick ($94,000)
    •  West Warwick ($33,600)

Acquisitions Financing
NPS funds were used to provide 20% acquisitions financing,  to assist eligible homebuyers of foreclosed properties in target
areas. Some of these homes also received additional sources for renovating the properties by utilizing the 203K program
offered by Rhode Island Housing.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/21# of Housing Units 0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/21 0/21# of Households 0 0 0

0 0/0 0/21 0/21# Owner Households 0 0 0

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,300.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$51,300.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

101-2 (15 Rhodes Ave & 200 Pines St)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/08/2009

$0.00

To Date

07/08/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Acquisitions Financing provided for Rhodes Avenue was $30,600
Acquisitions Financing provided for 200 Pine Street was $20,700

Location Description:

15 Rhodes Avenue is a single family home located in Cranston RI.
200 Pine Street is a single family home located in Warwick RI.

Acquisitions Financing
NPS funds were used to provide 20% acquisitions finance,  to assist eligible homebuyers of foreclosed properties in target
areas. Some of these homes also received additional sources for renovating the properties by utilizing the 203K program
offered by Rhode Island Housing.

Activity Progress Narrative:

Acquisition FinancingActivity Title:

Project Number:

101

Project Title:

State Homebuyer Assistance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,960.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$240,960.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

101-7 Various Addresses

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/17/2009

$0.00

To Date

07/17/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Acquisition financing provided to the following addresses:

    •  34 Queen, Cranston ($33,060)
    •  375-377 Webster, Cranston ($28,000)
    •
    •  11 Bristol, Pawtucket ($22,720)
    •  203 Chandler, Pawtucket ($17,800)
    •  60 Columbine, Pawtucket ($23,600)
    •  699 Cottage, Pawtucket ($20,200)
    •  66 Rosella, Pawtucket ($26,200)
    •  184 Rosemere, Pawtucket ($23,980)
    •  54 West Cole, Pawtucket ($16,400)
    •
    •  176 Talcott, Woonsocket ($29,005)
 

Location Description:

    •  Cranston ($61,060)
    •  Pawtucket ($150,900)
    •  Woonsocket ($29,005)

Activity Progress Narrative:

Acquisition FinancingActivity Title:

Project Number:

101

Project Title:

State Homebuyer Assistance

$0.00     Program Funds Drawdown $0.00
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Acquisitions Financing
NPS funds were used to provide 20% acquisitions finance,  to assist eligible homebuyers of foreclosed properties in target
areas. Some of these homes also received additional sources for renovating the properties by utilizing the 203K program
offered by Rhode Island Housing.  The financing of this owner occupied unit is counted towards our goal of serving 25% of the
financed projects earning less than 50% of AMI.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/10 0/10# of Households 0 0 0

0 0/0 0/10 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,566.49

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$66,566.49

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-1 (Various Sites inspections and appraisals)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$0.00

To Date

03/09/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Activity delivery costs, inspections

Location Description:

Activity Progress Narrative:

Activity Delivery CostActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,192.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$21,192.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-2 (175 Cross Street Rehab)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/02/2010

$0.00

To Date

07/02/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REACH

Location Description:

Central Falls

Homeownership project that reduces a four family tenement into a two family owner occupied home.  Buyer will be at 60% of
AMI and tenant at 50% of AMI.  The financing of this owner occupied unit is counted towards our goal of serving 25% of the
financed projects earning less than 50% of AMI.

Activity Progress Narrative:

Residential RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/2 1/0 1/2# of Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,233.47

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$55,233.47

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-10 (85 Lonsdale St Land Bank)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/02/2010

$0.00

To Date

07/02/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Location Description:

Pawtucket

The land bank acquisition was made on behalf of Pawtucket Citizens Development Corporation (PCDC).  PCDC's intent is
to rehabilitate this 2 family building and sell it to an affordable homebuyer.  The property will house two tenants at 50% of AMI.

Activity Progress Narrative:

85 LonsdaleActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$86,180.01

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$86,180.01

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-11 (2-4 Vale St Land Bank)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/02/2010

$0.00

To Date

07/02/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

RI housing has land banked these properties until a later date.

Location Description:

Providence

We have landbanked this property on behalf of Smith Hill CDC.  Their intent is to rehabilitate this 3 family house into 3
affordable rental units.  The % of AMI has not been determined as of yet.

Activity Progress Narrative:

2-4 ValeActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,640.22

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$35,640.22

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-12 (90 Miner Street)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/02/2010

$0.00

To Date

07/02/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land banked by Rhode Island Housing end users to be determined

Location Description:

2 family home located in Providence

We have landbanked this property on behalf of Stop Wasting Abandoned Property (SWAP).  Their intent is to rehabilitate this 2
family house into 2 affordable rental units.  The % of AMI has not been determined as of yet.

Activity Progress Narrative:

90 MinerActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,034.91

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$36,034.91

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-13 (14 Harriet Street)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/02/2010

$0.00

To Date

07/02/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Property has been acquired for RI housing land bank program.  End user to be determined.

Location Description:

Two family home located in the city of Providence

We have landbanked this property on behalf of Stop Wasting Abandoned Property (SWAP).  Their intent is to rehabilitate this 2
family house into 2 affordable rental units.  The % of AMI has not been determined as of yet.

Activity Progress Narrative:

14 HarrietActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$207,399.77

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$207,399.77

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-14 (1380 Broad St & 24 Calla Street Land

Bank)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/02/2010

$0.00

To Date

07/02/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Omni development corporation will develop these properties into housing for homeless veterans.

Location Description:

Acquisition,rehabilitation, and demolition of several properties in Providence

We have landbanked this property on behalf of Omni Development Corporation (OMNI).  OMNI's intent is to redevelop an
existing structure and an adjacent 2 family home into 14 affordable rental units for homeless veterans.  Eight of the 14 units are
NSP units and 100% of the 14 units will be rented to persons at or below The 50% of AMI.

Activity Progress Narrative:

1380 Broad/24 CallaActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

2/17# of Properties 2

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/17# of Housing Units 14

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$380,000.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$380,000.00

$0.00

$0.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-1a (Feasibility Fund)

$100,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/09/2010

$100,000.00

To Date

03/09/2009

 (  )

$100,000.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Initial feasibility/suitability for NSP assistance will be necessary on properties identified. Cost under this analysis include
appraisals, legal (Title) and lead clearance inspections.

Location Description:

NSP Target Areas (Selected Census Tracts/Block Groups in 11 municipalities)

Activity Progress Narrative:

Activity Delivery Cost - Feasibility FundActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/100# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/150# of Housing Units 0

$100,000.00     Program Funds Drawdown $100,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,548.61

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$71,548.61

$0.00

$0.00

$0.00

$70,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-2 (5-7 Inkerman Street)

$70,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/15/2009

$70,000.00

To Date

03/16/2009

 (  )

$70,000.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

3 units (projected rental project) - SHCDC

Location Description:

Providence - NSP Target Areas

We have landbanked this property on behalf of Stop Wasting Abandoned Property (SWAP).  Their intent is to rehabilitate this 3
family house into marketable affordable units.  The number of affordable units and the % of AMI has not been determined as of
yet.

Activity Progress Narrative:

5-7 InkermanActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

$70,000.00     Program Funds Drawdown $70,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,348.58

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$81,348.58

$0.00

$0.00

$0.00

$80,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-3 (5-7 Osborn Street)

$80,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/25/2009

$80,000.00

To Date

03/26/2009

 (  )

$80,000.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

3 units (projected rental project) - SHCDC

Location Description:

Providence - NSP Target Area

We have landbanked this property on behalf of Smith Hill CDC (SHCDC).  Their intent is to rehabilitate this 3 family house into
marketable affordable units.  The number of affordable units and the % of AMI has not been determined as of yet.

Activity Progress Narrative:

5-7 OsbornActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

$80,000.00     Program Funds Drawdown $80,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$97,412.57

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$97,412.57

$0.00

$0.00

$0.00

$94,900.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-4 (72-74 Pekin Land Bank)

$94,900.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/25/2009

$94,900.00

To Date

03/26/2009

 (  )

$94,900.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

1 unit rental project - SHCDC

Location Description:

Providence - NSP Target Area

We have landbanked this property on behalf of Smith Hill CDC (SHCDC).  Their intent is to rehabilitate this 3 family house into
marketable affordable units.  The number of affordable units and the % of AMI has not been determined as of yet.

Activity Progress Narrative:

72-74 PekinActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 3

$94,900.00     Program Funds Drawdown $94,900.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,214.59

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$31,214.59

$0.00

$0.00

$0.00

$30,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-5 (500 Prairie Avenue)

$30,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

09/29/2009

$30,000.00

To Date

03/30/2009

 (  )

$30,000.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

2 unit homeownership project - SWAP

Location Description:

Providence - NSP Target Area

We have landbanked this property on behalf of Stop Wasting Abandoned Property (SWAP).  Their intent is to rehabilitate this 2
family house into marketable affordable units.  The number of affordable units and the % of AMI has not been determined as of
yet.

Activity Progress Narrative:

500 PrairieActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

$30,000.00     Program Funds Drawdown $30,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,156.65

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$47,156.65

$0.00

$0.00

$0.00

$45,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-6 (395 Central Street Land Bank)

$45,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

10/09/2009

$45,000.00

To Date

04/10/2009

 (  )

$45,000.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

3 unit rental project - REACH

Location Description:

Central Falls - NSP Target Area

We have landbanked this property on behalf of REACH.  Their intent is to rehabilitate this 3 family house.  The number of
affordable units and the % of AMI has not been determined as of yet.

Activity Progress Narrative:

395 CentralActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

$45,000.00     Program Funds Drawdown $45,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$91,591.64

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$91,591.64

$0.00

$0.00

$0.00

$90,501.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-7 (12-14 Osborn Land Bank)

$90,501.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

10/23/2009

$90,501.00

To Date

04/24/2009

 (  )

$90,501.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

3 unit rental project - SHCDC

Location Description:

Providence - NSP Target Area

We have landbanked this property on behalf of Smith Hill CDC (SMCDC).  Their intent is to rehabilitate this 3 family house. 
The number of affordable units and the % of AMI has not been determined as of yet.

Activity Progress Narrative:

12-14 OsbornActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

$90,501.00     Program Funds Drawdown $90,501.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,337.14

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$68,337.14

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-8 (50-52 Pacific Street)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/02/2010

$0.00

To Date

07/02/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

This property has been acquired with RI housing landbank program and the proposed developer-REACH

Location Description:

Proprty is a 3 family home located in Central Falls.

We have landbanked this property on behalf of Pawtucket Citizens Development Corporation (PCDC).  Their intent is to
rehabilitate this 3 family house.  The number of affordable units and the % of AMI has not been determined as of yet.

Activity Progress Narrative:

50-52 Pacific StreetActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 3

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,332.75

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$49,332.75

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

103-9 (39 Burnside Street)

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

01/02/2010

$0.00

To Date

07/02/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land banked property to be develped by Stop Wasting Abandoned Proprty SWAP.

Location Description:

2 family home locted in the city of Providence

We have landbanked this 2 family home for an affordable housing developer Stop Wasting Abandoned Properties
(SWAP).  SWAP will renovate this property and the end user will be determined at a later date. 

Activity Progress Narrative:

39 BurnsideActivity Title:

Project Number:

103

Project Title:

Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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